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STANDARD CHLORINE CHEMICAL CO. INC. SITE REMOVAL ACTION 

KEARNY, NEW JERSEY 

I. Actions Taken Toward Achieving Compliance With the Agreement and Order 
During the Reporting Period 

Procurement activities were concluded. As ,indicated in the August 30, 2010 
notification to EPA, the Respondents selected Nova Development Group, Inc. (Nova) 
of New Brunswick, NJ to implement the construction work required by the Removal 
Order. EPA verbally acknowledged and accepted the contractor selection on 
September 2, 2010. 

The Project Kick-Off and Health and Safety Plan Review meeting was held at the Site 
on Thursday September 9, 2010. Project personnel from Key Environmental, Inc. 
(Supervising Contractor), Nova and the EPA attended. Work tasks, logistics, health 
and safety plan, hazards overview and schedule were discussed. 

The Contractor (Nova) mobilized on Monday September 13, 2010 and initiated site 
preparation activities. 

II. Actions which are Scheduled for the Next Reporting Period (September 15, 2010 
through September 28, 2010) 

Site preparation work (delineating work zones, clearing vegetation, installing warning 
signs, etc.) are anticipated to be completed and closure of building openings are 
scheduled to begin in accordance with the current schedule. 

III. Other Information Relating to the Progress of the Work 

KEY will be providing full-time field supervision of Nova's work on behalf of the 
Respondents. 

IV. Schedule Considerations 

The project is approximately 8% complete. Although there was an unanticipated 
delay associated with Contractor procurement, the Respondents are not requesting an 
extension to the overall schedule presented in the approved work plan. Barring any 
unforeseen delays with implementation of the construction activities, the Respondents 
and KEY believe that submittal of a Final Report on or before November 18, 20 I 0, as 
shown on the work plan schedule, is currently feasible. 

The current Project Schedule is provided as Attachment A. 
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FIGURE4 
PROJECT SCHEDULE 

WORK PLAN FOR CLOSURE OF BUILDING OPENINGS 
STANDARD CHLORINE CHEMICAL CO. SITE 
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